

# Project Gantt Chart

HierarchIndex	Name	Start	End	Effort	Duration	Completed	Apr 2010			May 2010			Jun 2010			Jul 2010							
							W15	W16	W17	W18	W19	W20	W21	W22	W23	W24	W25	W26	W27	W28	W29	W30	
1	Accounting Software	2010-04-20	2010-07-21	8.3m	3m	1%																	
1.1	Milestones	2010-04-20	2010-07-21	0d	3m	25%																	
1.1.1	Project start	2010-04-20	2010-04-20	0d	0d	100%																	
1.1.2	Technology Preview	2010-05-21	2010-05-21	0d	0d	0%																	
1.1.3	Beta version	2010-06-22	2010-06-22	0d	0d	0%																	
1.1.4	Ship Product to Customer	2010-07-21	2010-07-21	0d	0d	0%																	
1.2	Specification	2010-04-20	2010-04-28	4w	8.3d	13%																	
1.3	Manual	2010-04-20	2010-07-21	50d	3m	1%																	
1.4	Software Development	2010-04-28	2010-06-15	3.8m	6.9w	0%																	
1.4.1	Database coupling	2010-04-28	2010-05-07	4w	8.9d	0%																	
1.4.2	Back-End Functions	2010-05-07	2010-05-21	6w	2w	0%																	
1.4.3	Graphical User Interface	2010-05-21	2010-06-15	7w	3.6w	0%																	
1.5	Software testing	2010-06-15	2010-07-06	5w	3w	0%																	
1.5.1	Alpha Test	2010-06-16	2010-06-22	5d	6.4d	0%																	
1.5.2	Beta Test	2010-06-23	2010-07-06	4w	1.8w	0%																	

- Container Task
- Planned Task
- Completed Task
- Other Work Load
- Milestone
- In-progress Task
- Task Work Load
- Free Load