
Project Gantt Chart

Name Start End Effort Duration W42 W43 W44
Oct 2011 Nov 2011

W45 W46
Sep 2011Jul 2011 Aug 2011

W33 W34 W35 W36 W37 W38 W39 W40 W41W30 W31 W32
Accounting Software 2011*08*09 2011*11*09 8.3m 3m

Milestones 2011*08*09 2011*11*09 0d 3m
Project start 2011*08*09 2011*08*09 0d 0d
Technology Preview 2011*09*09 2011*09*09 0d 0d
Beta version 2011*10*11 2011*10*11 0d 0d
Ship Product to Customer 2011*11*09 2011*11*09 0d 0d

Specification 2011*08*09 2011*08*17 4w 8.3d
Manual 2011*08*09 2011*11*09 50d 3m
Software Development 2011*08*17 2011*10*04 3.9m 6.9w

Database coupling 2011*08*17 2011*08*26 4w 8.9d
Back*End Functions 2011*08*26 2011*09*09 6w 2w
Graphical User Interface 2011*09*09 2011*10*04 7w 3.6w

Software testing 2011*10*04 2011*10*25 5w 3w
Alpha Test 2011*10*05 2011*10*11 5d 6.4d
Beta Test 2011*10*12 2011*10*25 4w 1.9w
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